


Launch leads: why your dates keep slipping

No shared dependency graph



1

Everyone has a spreadsheet

Each team tracks its own deliverables, so nobody sees how one slip hits the next.



2

What won't fix it

A weekly reconciliation meeting. An agency PM tool as the system of record.

2

3

Centralize in Workfront

Unified project templates, shared task structures and standardized metadata.



4


One graph

Dependencies across teams and agencies live in one place.

4

DIAGRAM

One dependency graph across teams





Agents can inspect project health, but only see the dependencies you have modeled. Give agent tasks real predecessors.

ADOBE TOOLS TO KNOW

Workflow Optimization Agent

ANNOUNCED

AI Collaborators as plan resources

GA (PRESS)

Status as of Sept 2026. Confirm in your own tenant.

BEST PRACTICES



Standardize templates and metadata before agents reason across teams.



Assign agent work as tasks with predecessors.



Treat agent risk flags as prompts to confirm.

Untagged items are design advice.

SOURCES

1

Adobe planning and operations agents

business.adobe.com

2

UC Today: Workfront AI as an assignable resource

uctoday.com

Research dated 2026-09-23. Verify status in your tenant.

When did a handoff last cost you a launch date?

Tell us in the comments.

