



Why launch dates slip

Nobody owns the dependency graph.




five spreadsheets



templates make links possible

1 One dependency graph across teams

A slip in legal should reach the agency.



2 Two fixes that are not fixes

Both keep the graph fragmented.

✗ What doesn't work

A weekly reconciliation meeting

An agency PM tool as the record

Each team's own tracker

Five partial pictures

✓ What works

Planning and execution in Workfront

Unified project templates

Shared task structures

Standardized metadata

3

Templates are the underrated part

You cannot link across work structured differently.



Templates

one project template family


unified



Tasks

shared task structures


same shape



Metadata

standardized fields


queryable



Agents

risk flags need one graph to read

health checks



Agentic angle


Agents can inspect project health, but only see the dependencies you have modeled. Give agent tasks real predecessors.

ADOBE TOOLS TO KNOW



Workflow Optimization Agent

ANNOUNCED



AI Collaborators as plan resources

GA (PRESS)

Status as of Sept 2026. Confirm in your own tenant.

Sources on slide 7



Best practices



Standardize templates and metadata before agents reason across teams.



Assign agent work as tasks with predecessors.



Treat agent risk flags as prompts to confirm.



Sources

1

Adobe planning and operations agents

business.adobe.com

2

UC Today: Workfront AI as an assignable resource

uctoday.com


When did a handoff last cost you a launch date?

Tell me in the comments.

Templates

Agency PM

Spreadsheets



Next: Part 9, controlled vocabularies.